



## CONTRACT & PROJECT MANAGEMENT

---

# Handbook

Rev. #

**PROPRIETARY RIGHTS DISCLOSURE:**

The information contained herein is proprietary to VIMEX Technologies and may not be used, reproduced, or disclosed to others by any entity and/or party, except as specially permitted in writing by or if purchased from VIMEX Technologies. The recipient of this document, by its retention and use, agrees to protect the same and the information therein from copying, loss and compromise.

# **TABLE OF CONTENTS**

## **1. INTRODUCTION**

## **2. PMO GOALS AND DEFINITIONS**

- 2.1. MISSION
- 2.2. STRATEGY
- 2.3. GOALS
- 2.4. SERVICES
- 2.5. ORGANIZATION AND DEFINITIONS
  - 2.5.1. PMO Organizational Structure
  - 2.5.2. Sponsor
  - 2.5.3. Director
  - 2.5.4. Project Managers
  - 2.5.5. Financial Coordinator / Project Accountant
  - 2.5.6. Administrative Coordinator
  - 2.5.7. Products and Services
  - 2.5.8. Organizational Aspects

## **3. CONTRACT & PROJECT INITIATING PROCEDURES**

- 3.1. PURPOSE
- 3.2. SCOPE
- 3.3. RESPONSIBILITIES
- 3.4. STEP-BY-STEP PROCEDURES
- 3.5. INITIATING PROCEDURES CHECKLIST
  - Entrance Criteria
  - Exit Criteria
- 3.5. PROJECT FILE DOCUMENTATION LIST (INITIATING PHASE)

## **4. CONTRACT & PROJECT PLANNING PROCEDURES**

- 4.1. PURPOSE
- 4.2. SCOPE
- 4.3. RESPONSIBILITIES
- 4.4. STEP-BY-STEP PROCEDURES
- 4.5. PLANNING PROCEDURES CHECKLIST
  - Entrance Criteria
  - Exit Criteria
- 4.6. PROJECT FILE DOCUMENTATION LIST (PLANNING PHASE)

## **5. CONTRACT & PROJECT EXECUTING PROCEDURES**

- 5.1. PURPOSE
- 5.2. SCOPE
- 5.3. RESPONSIBILITIES
- 5.4. STEP-BY-STEP PROCEDURES

5.5. EXECUTING PROCEDURES CHECKLIST

Entrance Criteria

Exit Criteria

5.6. PROJECT FILE DOCUMENTATION LIST (EXECUTING PHASE)

**6. CONTRACT & PROJECT CONTROLLING PROCEDURES**

6.1. PURPOSE

6.2. SCOPE

6.3. RESPONSIBILITIES

6.4. STEP-BY-STEP PROCEDURES

6.5. CONTROLLING PROCEDURES CHECKLIST

Entrance Criteria

Exit Criteria

6.6. PROJECT FILE DOCUMENTATION LIST (CONTROLLING PHASE)

**7. CONTRACT & PROJECT CLOSING PROCEDURES**

7.1. PURPOSE

7.2. SCOPE

7.3. RESPONSIBILITIES

7.4. STEP-BY-STEP PROCEDURES

7.5. CLOSING PROCEDURES CHECKLIST

Entrance Criteria

Exit Criteria

7.6. PROJECT FILE DOCUMENTATION LIST (CLOSING PHASE)

**ANNEXES:**

ANNEX 1 - PROJECT MANAGEMENT PLAN TEMPLATE

ANNEX 2 - PROJECT INITIATING FORM TEMPLATE

ANNEX 3 - PROJECT STATUS REPORT TEMPLATE

ANNEX 4 - PROJECT ADMINISTRATIVE CLOSING FORM